"0

.

e e e e st el e, st e s et s et e 2B

I. HEADING
Date:

Subject:

From:

To:

PHONE NO. : 3157341322

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

January 26, 1998

Bossert Manufacturing Site
Uti ida County, New York

n, OSC
.S. EPA, Region Il
Removal Action Branch

J. Fox, EPA

R. Salkie, EPA

B. Bellow, EPA

R. Cahill, EPA

G. Zachos, EPA

J. Yu, EPA

1. Rotola, EPA

ERRD, Washington (E-Mail)

M. O'Toole, NYSDEC

J. Durnin, NYSDEC

J. Reagan, NYSDEC

E. Hanna, City of Utica

S. Boehlert, U.S. Congress, 231d District
R. Meier, State Senate, 47th District

R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida

START

POLREP NO. 14

II. BACKGROUND

Sie Nvu.. S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: NYDO002249563
NPL Stams: Non-NPL

Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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FROM

BOSSERT MFG

PHONE NO. ! 3157341322

UL SITE INFORMATION " o

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Descripti
The Bossert Mamnfacruring Site (site) is an abavdoned prodiuction facility located at

1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items

such as brake backing plates and steel floor grates frow 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transforiners and in hydraulic presses
used in the mamufacturing process. As a result of pasi waoufacturing practices and
salvage operations at the site, interior surfaces on floowy and walls of the facility, as
well as machinery and other structures within the buildiog, became contaminated]

with PCBs.

CERCLA funds have been activated to abate the threat 1o public safety and the
environment. Activity will include the off-site disposal ol approximately 3,500 cubic

yards of PCB contaminated debris, asbestos abatement, decontamination of
wechanical and hydraulic presses, amd he partal demolition/shoriog of a building,

For a more detailed 'description, see Rélrcp No. 1 (Initial).

IV. RESPONSE INFORMATION ¢

A.

Situation .,
1. Removal Actions to Date

W! On Jummry 22. four roll-off boxes nf PCB condanunated dihiris
totalling 105 cubic yards were transported off sitc and disposed of at a permitted
landfill. To date, 41 roll-off boxes of with a combinexl uuume ot 1 070 cubic yards
have been shipped off the site, : :

ERRS continucd to place scrap metal inw roll off dumpsters for salvaging. During
this work week, one_roll-off dumpster of scrap metsl was shipped off site for
salvaging to recover funds which will be readminisievid into the ERRS project
ceiling. " ; &

On January 23, USA Rmeﬂia;inn Services (ashestos ahalement subcontractor) and
TES Enviroomental Corporation of Albany (asbestos air suonitoriuy subcontracior)

were vy site w duop off supp‘hcs for upcoming a.sbcalt i~ abatement activity.
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VI

y & Enforcement

PHONE NO.

¢ 3157341322

Jan. 26 2892 18:58RM F4

The PRP Search for the site has been initiated and enforcement efforts are

continuing.
B. Planned Removal Actions

ERRS will continue transportation and disposal of PC'R contaminated debris, kiln
dust, and carbon powder during the week of January 26 Asbestos abatement activity
will commence on JTanmary 26, 1998 Abatement will Iwpin in Area 19,

C. Key Issues

N/A

COST INFORMATION AS OF JANUARY 26, 1998 *

ERRS Contractor
START Contractor Costs
Intramural Costs
TOTAL
Project Ceiling

Percent of Project Funds Remaining

oo

2,297,893
149,918
238,198
2,686,009
5,990,000
55.2%

® e

The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does vot
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

DISPOSITION OF WASTES

Consolidated &
Covered

Consolidated &
__.

Landfilled

Landfilled

(Chemical Waste Management
Medel City, NY

Chemical Waste Management
Model Ciry, NY
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V. SALVAGEABLE MATERIAL

*"‘“"” ol SaNE e 8

Lt 3**"-*.&.»_ .;;':.:::.v&:mmmw%*crarw
104.36 w08 __ ‘ ™ $ 6,506.40

Scrap Mctal

* ‘This table will be updutcd as rccovered funds are re«cewcd from Universul Empire Salvaging
Company. - -
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